



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTHERN MINDORO
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Oriental Mindoro

March 05, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 14 February 2018 of **DPWH Region IV-B Director DANILO E. DEQUITO, CESO III**, endorsing the request for the approval of **Modification** of District Engineer **EFREN G. PADILLA**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101598000 Project ID: P00222572LZ					
ORGANIZATIONAL OUTCOME 2 - Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2 - Protect Lives and Properties Against Major Floods		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Cavillan River Control Structure, Bulalacao, Oriental Mindoro			Construction of Cavillan River Control Structure, Bulalacao, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Revetment 500.00 lineal meters	₱ 60.000 / lineal meters	₱ 30,000.00	CW1 - Construction of Revetment 368.00 lineal meters	₱ 79.891 / lineal meters	₱ 29,400.00
EAO	-	-	EAO	-	₱ 600.00
Total:		₱ 30,000.00	Total:		₱ 30,000.00
Justification: Decreased in physical target from 500.00 lm. to 368.00 lm. due to the following reasons: <ul style="list-style-type: none">Change the <u>design structure from masonry to gabion revetment</u> to mitigate the effect scouring due to the meandering river.Inclusion of drain outlet for trapped surface water at the back of the structure.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05136