

## Republic of the Philippines Department of Public Works & Highways OFFICE OF THE SECRETARY Manila

MAY 2018

## MEMORANDUM

FOR

: MARK A. VILLAR

Secretary This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B**, **OIC–Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1<sup>st</sup> District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original				As Modified		
Project Description						
UACS No: 320101101560000 Project ID: P00222557LZ				UACS No: 320101101560000 Project ID: P00222557LZ		
OO2: Protect Lives and Properties Against Major Floods				002: Protect Lives and Properties Against Major Floods		
Flood Management- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems				Flood Management- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
	uction of Flood contr Bridge, CBNR,Palawa		/	Construction of Flood control Structure at Balolo Bridge, CBNR, Coron, Palawan		
Ph	ysical Target	Unit Cost (P'000)	Allocation (₱'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
Flo	Construction of od Mitigation ucture 50 Im	₽ 37.69/lm	₽ 9,800	CW1 –Construction of Flood Mitigation Structure <b>258 Im</b>	₽ 37.98/ lm	₽ 9,800
	EAO	-	₽ 200	EAO	-	₽ 200
	-	Total:	₽ 10,000		Total:	₽ 10,000
<ul> <li>Justifications:</li> <li>Decreased in physical target from 260 lm to 258 lm due to huge volume of excavation .</li> <li>To indicate the exact municipality of the project "Coron" which was omitted in the GAA.</li> </ul>						

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO'R. BERNARDO Undersecretary for Operations In Visayas, NCR and Region IV-B

APPROVED J DISAPPROVED: MARK A. VILLAR

Secretary

Department of Public Works and Highways Office of the Secretary