



Republic of the Philippines  
Department of Public Works & Highways  
**OFFICE OF THE SECRETARY**  
Manila

07 MAY 2018

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1<sup>st</sup> District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No: 320101101566000 Project ID: P00221456LZ			UACS No: 320101101566000 Project ID: P00221456LZ		
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood control Structure at Tabuan Bridge, PPNR, Palawan			Construction of Flood control Structure at Tabuan Bridge, PPNR, <b>Taytay</b> , Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Flood Mitigation Structure 650 lm	P 30.15/lm	19,600	CW1 – Construction of Flood Mitigation Structure <b>520 lm</b>	P 37.69/ lm	P 19,600
EAO	-	P 400	EAO	-	P 400
Total:		P 20,000	Total:		P 20,000
Justifications:					
<ul style="list-style-type: none"><li>Decreased in physical target from 650 lm to 520 lm due to huge volume of earthworks and removal of obstructions.</li><li>To indicate the exact municipality of the project " <b>Taytay</b>" which was omitted in the GAA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8C02807