



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 16, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

<i>Date Approved</i>	<i>As per GAA/Original</i>	<i>Project Description</i>	<i>As Modified</i>
June 16, 2021	1. Construction of Flood Control System, Package 1, Sta. 0+000 – Sta. 0+ 540 (Upstream), Balasig, Cabagan, Isabela	Construction of Flood Control System, Package 1, Sta. 0+000 – Sta. 0+ 296 (Upstream), Balasig, Cabagan, Isabela	
	CW-1 – Construction of Flood Mitigation Structure / 296.00 Lineal Meters	CW-1 – Construction of Flood Mitigation Structure / 296.00 Lineal Meters	₱ 75,829,275
	EAO	ROW – ROW Acquisition / 7,104.00 Square Meters	₱ 1,370,725
	Total	Total	₱ 2,800,000
June 16, 2021	2. Construction of Flood Control Systems, Barangay Salinas, Bambang, Nueva Vizcaya	Construction of Flood Control Systems, Barangay Salinas, Bambang, Nueva Vizcaya	
	CW-1 – Construction of Flood Mitigation Structure / 3,050 Lineal Meters	CW-1 – Construction of Flood Mitigation Structure / 725 Lineal Meters	₱ 125,450,000
	EAO	EAO	₱ 4,550,000
	Total	Total	₱ 130,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 16 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 15, 2021 of **LORETA M. MALALUAN, Regional Director, DPWH-REGION II**, requesting for the **modification** of project under the FY 2021 GAA, to wit:

<i>As per GAA/Original</i>				<i>As Modified</i>
Project Description				
UACS No. 320102104063000				
Project ID: P00526279LZ				
OO2: Protect Lives and Properties Against Major Floods		OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Flood Control Systems, Barangay Salinas, Bambang, Nueva Vizcaya		Construction of Flood Control Systems, Barangay Salinas, Bambang, Nueva Vizcaya		
Physical Target CW-1 – Construction of Flood Mitigation Structure / 3,050 Lineal Meters	Unit Cost P 41,131.15 / Lineal Meter	Allocation (P) P 125,450,000	Physical Target CW-1 – Construction of Flood Mitigation Structure / 725 Lineal Meters	Unit Cost P 173,034.48 / Lineal Meter
EAO		P 4,550,000	EAO	P 4,550,000
Total:		P 130,000,000	Total:	
Justification: 76% decrease in target; use of hexapod / steel sheet pile			Total: P 130,000,000	
• Decrease in physical target due to excavation works and construction of rubble concrete slope protection with steel sheet piles, riprap class A – boulder fill, and the installation of pipe culverts and hexapods to prevent scouring.				
• The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL A. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/MLS

