

MEMORANDUM

-

FOR

MARK A. VILLAR Secretary This Department

This refers to the memorandum dated March 27, 2018 of OIC-Regional Director WILFREDO S. MALLARI, DPWH Region IV-B, requesting for the approval of Modification Request of District Engineer ROMMEL P. AGUIRRE, Palawan 3rd District Engineering Office, for the project under FY 2018 General Appropriation Act (GAA), to wit;

MODIFICATION REQUEST FOR CONSTRUCTION OF FLOOD CONTROL AND MITIGATION

STRUCTURES AT TAGRARUNGES

As per GAA/Original			As Modified		
January and the second s		Proje	ct Description		
UACS No. 320101101578000 Project ID: P00220441LZ-CW1					
Organizational Outcome 2: Protect Lives and Properties			Organizational Outcome 2: Protect Lives and Properties		
Construction/Maintenance of Flood Mitigation Structure and Drainage Systems CONSTRUCTION OF FLOOD CONTROL AND MITIGATION STRUCTURE AT TAGBARUNGIS – INAGAWAN SECTION, PUERTO PRINCESA SOUTH ROAD, PALAWAN			Construction/Maintenance of Flood Mitigation Structure and Drainage Systems CONSTRUCTION OF FLOOD CONTROL AND MITIGATION STRUCTURE AT TAGBARUNGIS – INAGAWAN SECTION, PUERTO PRINCESA SOUTH ROAD, PALAWAN		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Flood Mitigation Structure: 20 Lineal Meters	245 / Lineal Meter	4,900	CW1 - Construction of Flood Mitigation Structure: 92.14 Lineal Meters	53.18 / Lineal Meter	4,900
		100	EAO	-	100
EAO	1				and the second se

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED



ROBERTO R. BERNARDO **Undersecretary** OFFICER - IN - CHARGE Department of Public Works and Highways Office of the Secretary

WIN8F05396



