



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

06 JUN 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department


This refers to the Memorandum dated 17 May 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer CASIANO P. DE GUZMAN, Metro Manila 3rd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101100586000 Project ID: P00220653LZ					
Flood Management Program			Flood Management Program		
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control Wall/Riprapping along the Bank of Creeks with Dredging in Brgy. 177, Caloocan City			Construction of Flood Control Wall/Riprapping along the Bank of Creeks with Dredging in Brgy. 177, Caloocan City		
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Estimated Cost
CW1- Construction of Flood Mitigation Structure 1,925.00 l.m.	₱ 34.373/ l.m.	₱ 46.060 M	CW1- Construction of Flood Mitigation Structure 450.00 l.m.	₱ 89.344/ l.m.	₱ 40.205 M
EAO	-	₱ 0.94 M	CW2- Dredging/Desilting 8,017.80 cu.m.	₱ 0.730/ cu.m.	₱ 5.855 M
			EAO	-	₱ 0.94 M
Total:		₱ 47.00 M	Total:		₱ 47.00 M
Justifications:					
<u>Decreased in physical target from 1,925.00 lineal meter to 450.00 lineal meter due to following reason:</u>					
<ul style="list-style-type: none">- <u>Construction of 450.00 l.m. flood control wall with a height of 5 meters.</u>- <u>Desilting of Creek with a total volume of 8,017.80 cu.m.</u>					

Construction of Flood Control Wall/Riprapping along
the Bank of Creeks with Dredging in Brgy. 177,
Caloocan City


Page 2/2

Based on our evaluation, the submitted request for modification of the said project is found in order.
Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operation
in Visayas, NCR and Region IV-B

APPROVED ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8F05606