



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 7, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300106200108000 Project ID: P00240893LZ Local Program Local - Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Flood Control/Drainage System, Mag-Asawang Tubig IRS , Naujan, Oriental Mindoro			Local Program Local - Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Flood Control/Drainage System, Mag-Asawang Tubig RIS , Naujan, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 390.00 l.m.	₱ 62.82/ l.m.	₱ 24,500.00	CW1- Construction of Flood Mitigation Structure : 390.00 l.m.	₱ 62.82/ l.m.	₱ 24,500.00
EAO	-	₱ 500.00	EAO	-	₱ 500.00
Total:		₱ 25,000.00	Total:		₱ 25,000.00
Justification: Correction of Project title is due to <u>Typographical error</u> from IRS to RIS which is River Irrigation System.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05090