



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 JUN 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated 07 March 2018 of **DPWH NCR Regional Director MELVIN B. MANABING**, endorsing the request for approval of **Modification** of OIC - District Engineer Corazon V. Cabatbat, Las Pinas - Muntinlupa District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200223000 Project ID: P00240375LZ					
Local- Local Roads and Bridges – Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local- Local Roads and Bridges – Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Construction of Road including Drainage System of <u>Japanese Cemetery Road and Burma St., NBP Road, Barangay Poblacion, Muntinlupa City</u>			Construction of Road including Drainage System of <u>Japanese Cemetery Road and Burma St., NBP Road, Barangay Poblacion, Muntinlupa City</u>		
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Allocation
CW1–Construction of Concrete Road 4.0 lane km	P 4,900.00/ lane km	P 19,600,00.00	CW1–Construction of Concrete Road 2.0 lane km	P 9,800.00/ lane km	P 19,600,000.00
EAO	-	400,000.00	EAO	-	400,000.00
	TOTAL	P 20,000, 000.00		TOTAL	P 20,000, 000.00
Justifications:					
1. The allocated budget is not sufficient for the completion of concreting works and drainage system for the two (2) road sections.					
2. The <u>priority of the end user to be completed is the Japanese Cemetery Road.</u>					
3. The Burma St. will be funded for the next year's budget.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8F05596