




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




August 7, 2019

MEMORANDUM

TO : Regional Director MELANIO C. BRIOSOS
Regional Office No. II
Tuguegarao City

ATTENTION : District Engineer EVELYN C. COSTALES
Isabela 1st DEO



Transmitted herewith are the **duly approved** Requests for Modification for the following projects under FY 2019 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
August 5, 2019	1. Concreting of Brgy. Canogan Sur – Brgy. Canogan Norte Road, Delfin Albano , Isabela		Concreting of Brgy. Canogan Sur – Brgy. Canogan Norte Road, Sto. Tomas , Isabela	
	CW-1 – Construction of Concrete Road – 1.658 Lane Km	₱ 4,900,000	CW-1 – Construction of Concrete Road – 1.658 Lane Km	₱ 4,900,000
	EAO	₱ 100,000	EAO	₱ 100,000
	Total	₱ 5,000,000	Total	₱ 5,000,000
August 5, 2019	2. Concreting of Barangay Cabisera 7 to Barangay Paliueg road, Ilagan City, Isabela		Concreting of Barangay Cabisera 7 to Barangay Paliueg Road, Ilagan City , Isabela	
	CW-1 – Construction of Concrete Road – 9.118 Lane Km	₱ 49,500,000	CW-1 – Construction of Concrete Road – 9.63 Lane Km	₱ 49,500,000
	EAO	₱ 500,000	EAO	₱ 500,000
	Total	₱ 50,000,000	Total	₱ 50,000,000
August 5, 2019	3. Concreting of Mangcuram – Sifu Road, City of Iligan , Isabela		Concreting of Mangcuram – Sifu Road, City of Ilagan , Isabela	
	CW-1 – Road Upgrading Gravel to Paved – 4.278 Lane Km	₱ 19,600,000	CW-1 – Road Upgrading Gravel to Paved – 4.734 Lane Km	₱ 19,600,000
	EAO	₱ 400,000	EAO	₱ 400,000
	Total	₱ 20,000,000	Total	₱ 20,000,000
July 29, 2019	4. Construction of Multi-purpose Building (Covered Court), at Camalagui North , Sta. Maria, Isabela		Construction of Multi-purpose Building (Covered Court), at Calamagui North , Sta. Maria, Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00
	EAO	₱ 30,000.00	EAO	₱ 30,000.00
	Total	₱ 3,000,000	Total	₱ 3,000,000
July 29, 2019	5. Construction of Multi-purpose Building (Covered Court), at Barangay San Jose, Sta. Maria , Isabela		Construction of Multi-purpose Building (Covered Court), at Barangay San Jose, San Pablo , Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00
	EAO	₱ 30,000.00	EAO	₱ 30,000.00
	Total	₱ 3,000,000	Total	₱ 3,000,000

July 29, 2019	6. Construction of Multi-Purpose Building (Covered Court), Brgy. Biga Colunguan, Sto. Tomas, Isabela		Construction of Multi-Purpose Building (Covered Court), Brgy. Colunguan, Sto. Tomas, Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 1,980,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 1,980,000.00
	EAO	₱ 20,000.00	EAO	₱ 20,000.00
	Total	₱ 2,000,000	Total	₱ 2,000,000
July 29, 2019	7. Construction of Multi-purpose Building (Covered Court), at Camalagui East, Sta. Maria, Isabela		Construction of Multi-purpose Building (Covered Court), at Calamagui East, Sta. Maria, Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00
	EAO	₱ 30,000.00	EAO	₱ 30,000.00
	Total	₱ 3,000,000	Total	₱ 3,000,000
July 29, 2019	8. Daang Maharlika (LZ), K0426 + 764 – K0427 + 331, K0427 + 745 – K0428 + 186, K0429 + 819 – K0430 + 255, K0430 + 255 – K0430 + 377		Daang Maharlika (LZ), K0426 + 764 – K0427 + 012, K0427 + 012 – K0427 + 331, K0427 + 745 – K0428 + 192, K0429 + 819 – K0430 + 173, K0430 + 173 – K0430 + 255, K0430 + 255 – K0430 + 377	
	CW-1 – Construction of Drainage Structure along Road – 924 Lineal Meters	₱ 19,600,000	CW-1 – Construction of Drainage Structure along Road – 2,420 Lineal Meters	₱ 19,600,000
	EAO	₱ 400,000	EAO	₱ 400,000
	Total	₱ 20,000,000	Total	₱ 20,000,000
July 29, 2019	9. Construction of LGU Multi-purpose Building, Barangay San Pedro, Tumaini , Isabela		Construction of LGU Multi-purpose Building, Barangay San Pedro, Tumauini , Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 19,800,000	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 19,800,000.00
	EAO	₱ 200,000	EAO	₱ 200,000.00
	Total	₱ 20,000,000	Total	₱ 20,000,000
July 29, 2019	10. Construction of Multi-purpose Building (Covered Court), at Camalagui West, Sta. Maria, Isabela		Construction of Multi-purpose Building (Covered Court), at Calamagui West, Sta. Maria, Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Buildings	₱ 2,970,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Buildings	₱ 2,970,000.00
	EAO	₱ 30,000.00	EAO	₱ 30,000.00
	Total	₱ 3,000,000	Total	₱ 3,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.



RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I,II,III,IV-A,V and CAR
Director CONSTANCE A. LLANES, JR., Planning Service



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


JUL 19 2019
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated June 28, 2019 of Regional Director **MELANIO C. BRIOSOS, DPWH-REGION II**, endorsing the request of District Engineer **EVELYN C. COSTALES, Isabela 1st DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300104206950000 Project ID: P00349655LZ					
Local Program			Local Program		
Local – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program			Local – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program		
Construction of LGU Multi-purpose Building, Barangay San Pedro, Tumaini , Isabela			Construction of LGU Multi-purpose Building, Barangay San Pedro, Tumauini , Isabela		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Multi-purpose Building – 1 No. of Building	P 19,800,000/ Building	P 19,800,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	P 19,800,000/ Building	P 19,800,000.00
EAO	-	P 200,000.00	EAO	-	P 200,000.00
Total:		P 20,000,000	Total:		P 20,000,000
Justification: <ul style="list-style-type: none">• <u>Typographical error</u> on the location of the project from Tumaini to Tumauini.• The location Tumaini is not existing in Isabela, instead it is Tumauini.					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR


EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

