



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

05 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated March 09, 2018 of **DPWH Region IV-B, OIC Director WILFREDO S. MALLARI**, endorsing the request for approval of the **Modification** of **District Engineer ALEJANDRO M. VENTILACION**, Palawan 2nd District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300102200108000 Project ID: P00248265LZ					
LOCAL PROGRAM			LOCAL PROGRAM		
Local Infrastructure – Buildings and Other Structures – School Buildings			Local Infrastructure – Buildings and Other Structures – School Buildings		
Construction of Latud Elementary School, Latud, Quezon, Palawan			Construction of Latud Elementary School, Latud, Rizal , Palawan		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1-Construction of Classroom: 1 Classroom	1,000.00 / 1 Classroom	1,000.00	CW1-Construction of Classroom: 1 Classroom	1,000.00 / 1 Classroom	1,000.00
Total:		1,000.00	Total:		1,000.00
Justification: <ul style="list-style-type: none">The modification is requested due to typographical error in project location from “Latud, Quezon to Latud, Rizal”, wherein the project is located.					

Based on our Evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

R4B.13.1 ahh/ERK

Department of Public Works and Highways
Office of the Secretary



WIN8F05209