



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

MAR 23 2022

MEMORANDUM

FOR : Secretary ROGER G. MERCADO  
This Department

This refers to the Memorandum dated February 16, 2022 of **DPWH NCR Regional Director NOMER ABEL P. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer GERARD P. OPULENCIA**, North Manila District Engineering Office of the project under FY 2022 General Appropriation Act (GAA), to wit;

General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300226100254000 Project ID: P00633123LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Convergence and Special Support - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Multi-Purpose Building, Zone 1-7 <b>Barangay 100-190</b> , Manila City			Construction of Multi-Purpose Building, Zone 1-7, <b>Barangay 1-90</b> , Manila City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1 - Rehabilitation/ Major Repair Multi-Purpose Building	₱ 39,600,000 / bldg	₱ 39,600,000	CW1 - Rehabilitation/ Major Repair Multi-Purpose Building	₱ 6,600,000 / bldg	₱ 39,600,000
1.0 bldg.			6.0 bldgs.		
EAO	-	₱ 400,000	EAO	-	₱ 400,000
Total:		₱ 40,000,000	Total:		₱ 40,000,000
Justifications:					
<ul style="list-style-type: none"><li>Modification is requested to correct the typographical error in the Barangay numbers from 100-190 to 1-90, which is within Zones 1-7, of the first legislative District of Manila. Barangay 100-190 does not exist in Zone 1-7. The target output was increased from 1 building to 6 buildings to accommodate the needs of the end users for a new and functional multi-purpose building.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
RAFAEL C. YABUT

Undersecretary for Operations  
in Region VIII and NCR

APPROVED/DISAPPROVED:

  
ROGER G. MERCADO  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2C03472