

2

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY**

Manila

05 APR 2018

## MEMORANDUM

FOR MARK A. VILLAR Secretary

This refers to the memorandum dated March 09, 2018 of DPWH Region IV-B, OIC Director WILFREDO S. MALLARI, endorsing the request for approval of the Modification of District Engineer ALEJANDRO M. VENTILACION, Palawan 2<sup>nd</sup> District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

	As per GAA/Original				As Modified		
Project Description							
UACS No. Project ID		방어 ' 2014년 1월 19일 - 2월 20일 - 2월 20일 - 1월 20일 - 1월 19일 - 19일 - 19일 19일 - 19일 - 19 19일 - 19일 - 19 19일 - 19일 - 19g - 19g - 19g - 19g - 19g - 19g - 19 19일 - 19일 - 19g -					
Flood Mana	gement Pro	ogram		Flood Management Program			
Construction/Maintenance of Flood Mitigation Structures and Drainage Systems				Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			
Construction of Malambunga Flood Control Structure, Bataraza, Palawan				Construction of Malambunga Flood Control Structure, Rizal, Palawan			
Physical	Target	Unit Cost (₽ `000)	Allocation (₽`000)	Physical Target	Unit Cost (₽ `000)	Estimated Cost (₽`000)	
CW1-Consti Flood Mitiga Structure: 440 lineal n	ation	44.5454 / lineal meters	19,600.00	CW1-Construction of Flood Mitigation Structure: 440 lineal meters	44.5454 / lineal meters	19,600.00	
EAO			400.00	EAO		400.00	
		Total:	20,000.00		Total:	20,000.00	
• Th Riz	Rizal, Palawan", wherein Malambunga River is located in Rizal, Palawan.						

Based on our Evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

10 A

**ROBERTO R. BERNARDO** Undersecretary for Operations

In Visayas, NCR and Region IV-B

