



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 07, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 March 2018 of **DPWH Region IV-B OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification** of District Engineer **EFREN G. PADILLA**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101100114000 Project ID: P00222950LZ					
ORGANIZATIONAL OUTCOME 2 - Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2 - Protect Lives and Properties Against Major Floods		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Maragooc Seawall, Gloria, Oriental Mindoro			Construction of Maragooc Seawall, Gloria, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Revetment 1,603.50 lineal meter	₱ 62.364 / lineal meter	₱ 100,000.00	CW1 - Construction of Revetment 954 lineal meter	₱ 101.153 / lineal meter	₱ 96,500.00
EAO	-	-	EAO	-	₱ 3,500.00
Total:		₱ 100,000.00	Total:		₱ 100,000.00
Justification: Decreased in physical target from 1,603.50 lineal meter to 954.00 lineal meter due to the following reasons: 1) <u>Change the design from rubble concrete to reinforced concrete with steel sheet piles to improve structural integrity for seepage and scouring.</u> 2) To minimize construction time to readily serve its purpose in time with the onset typhoon months.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05123

OIC-Regional Director