



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 30, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 25 May 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Medel F. Chua**, North Manila Engineering District (NMED) for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 103004010310196			
Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Multipurpose Building (Center), Barangay 441 , Manila City (Construction of Multi-Purpose Building)	Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Multipurpose Building (Center), Barangay 497 , Manila City (Construction of Multi-Purpose Building)	1 building	1 building
		Unit Cost (P'000)	Unit Cost
		₱5,000/ building	₱5,000/ building
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱5,000	₱5,000
Reason/s for Modification			
<ul style="list-style-type: none">The project construction of Multi-Purpose Building (Center), Barangay 441, Manila City has insufficient construction space, hence, it is deemed more appropriate and recommended to be modified to Barangay 497, which has available space for Multi-Purpose building.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04808

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.