

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE SECRETARY
 Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR
 This Department

This refers to the Memorandum dated February 03, 2020 of **DPWH NCR Regional Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer MARLYN G. INGUILO**, Quezon City 1st District Engineering Office of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300104213532000 Project ID: P00447360LZ					
Local Program			Local Program		
Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program			Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program		
Construction of Multi-Purpose Building at Don Enrique, Commonwealth, Quezon City			Construction of Multi-Purpose Building at Don Enrique, Brgy. Holy Spirit, Quezon City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 - Construction of Multi-Purpose Building 1 bldg.	P 19,800.00 / bldg.	P 19,800.00	CW1 - Construction of Multi-Purpose Building 1 bldg.	P 19,800.00 / bldg.	P 19,800.00
EAO	-	P 200.00	EAO	-	P 200.00
Total :		P20,000.00	Total :		P20,000.00

Justifications:

- Modification is requested to correct the project title from Don Enrique, Commonwealth to Don Enrique, Brgy. Holy Spirit since there is no such Don Enrique in Brgy. Commonwealth, 2nd LD, Quezon City instead, Don Enrique is located in Brgy. Holy Spirit, 2nd LD, Quezon City.

See Certification dated Feb 3, 2020 of Brgy Capt. Manuel A. Co of Brgy Commonwealth.
 Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
 Undersecretary for Operations
 in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

Department of Public Works and Highways
 Office of the Secretary



WIN0F06119