



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated October 21, 2020 of **DPWH NCR Regional Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **OIC - District Engineer ALLAN REY R. PAJIMNA**, Metro Manila III District Engineering Office of the project under FY 2020 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 30Q104213392000 Project ID: P00447247LZ					
Local Program			Local Program		
Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program			Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program		
Construction of New VALPOLY Campus, Brgy. Parada, Valenzuela City			Construction of New VALPOLY Campus, Brgy. Parada, Valenzuela City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction of Multi-Purpose Building	P 422,284.00 / No. of Bldg.	P 422,284.00	CW1 – Construction of Multi-Purpose Building	P 84,456.80 / No. of Bldg.	P 422,284.00
1.00 No. of Bldg.			5.00 No. of Bldg.		
EAO	-	P 15,316.00	EAO ₁	-	P 15,316.00
Total :		P 437,600.00	Total :		P 437,600.00
Justifications:					
<ul style="list-style-type: none">Modification is sought to correct the physical target of the project wherein the actual number of building to be constructed is 5.00 units instead of 1.00 unit.Modification of physical target of the project will not entail any changes in location, project name and component cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0F06034

*to condition that the cost of subject
P84,456 M for 5 bldgs is
enough to complete + utilize the
structure.*