



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

AUG 16 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 30, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of OIC-District Engineer **DEOFERIO P. VEHEMENTE, JR., Isabela 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300211100056000 Project ID: P00534629LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support – Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239			Convergence and Special Support – Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239		
Constuction of Paculagu Bridge, Brgy. Sta. Maria, Paculagu, Isabela			Constuction of Paculagu Bridge, Brgy. Naganacan, Sta. Maria, Isabela		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Bridge – 136.152 Square Meters	₱ 177,191.67 / Square Meter	₱ 24,125,000	CW-1 – Construction of Bridge – 136.152 Square Meters	18.60 Lm. ₱ 177,191.67 / Square Meter	₱ 24,125,000
EAO	-	₱ 875,000	EAO	-	₱ 875,000
Total:		₱ 25,000,000	Total:		₱ 25,000,000
Justification:					
<ul style="list-style-type: none">There is no such municipality of Paculagu in the Province of Isabela.Sta. Maria is a municipality in the Province of Isabela, not a barangay.Paculagu Bridge is located in Brgy. Naganacan, Sta. Maria, Isabela.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04483



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

August 16, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer DEOFERIO P. VEHEMENTE, JR.
Isabela 1st DEO

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
August 16, 2021	1. Constuction of Paculagu Bridge, Brgy. Sta. Maria, Paculagu , Isabela		Constuction of Paculagu Bridge, Brgy. Naganacan, Sta. Maria , Isabela	
	CW-1 – Construction of Bridge – 136.152 Square Meters	₱ 24,125,000	CW-1 – Construction of Bridge – 136.152 Square Meters	₱ 24,125,000
	EAO	₱ 875,000	EAO	₱ 875,000
	Total	₱ 25,000,000	Total	₱ 25,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 ETP/MLS