



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum of DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

TO WIT:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100059000					
Project ID: P00220519M					
002: Protect lives and properties			002: Protect lives and properties		
Flood Management			Flood Management		
Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Revetment along Hijo River, Barangay Bucana, Maco, Compostela Valley			Construction of Revetment along Hijo River, Barangay Bucana, Maco, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Revetment 350 Lineal meters	P 137.31 / Lineal meters	P 48,057.00	CW-1 Construction of Revetment 412.20 Lineal meters	P 116.59 / Lineal meters	P 48,057.00
ROW ROW Acquisition: 1,143 square meters	P 0.17 / square meters	P 193.000	ROW ROW Acquisition: 1,143 square meters	P 0.17/ square meters	P 193.000
EAO	-	P 1,750.000	EAO	-	P 1,750.000
Total:		P 50,000.00	Total:		P 50,000.00
Justification: Increase in physical target for construction of revetment from 350.00m to 412.20m due to the following : <ul style="list-style-type: none">The height of the structure as per design requires lower elevation than anticipated height, from 4.50m to 2.50m, thus lower unit cost.Based on design, the proposed alignment lies on the riverbank with needed less cut/embankment.Extended the project to include the remaining portion of the river that also needs protection from scouring.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02901