



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

RSM/NCR-314

March 22, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the 1<sup>st</sup> Endorsdement dated February 28, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Medel F. Chua**, North Manila Engineering District, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 292003020401923			
	As per GAA	As modified	Original	New
North Estero de Maypajo, Tondo	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Riverwall including pumping station at North Estero de Maypajo, Tondo [Construction of Flood Mitigation Structure]	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Riverwall at North Estero de Maypajo, Tondo [Construction of Revetment]	111 lm	110.6 lm
			Unit Cost('000): P360.36/lm	Unit Cost('000): P361.664/lm
			Alloc.('000): P40,000.0	Est.Cost('000): P40,000.0
	Reason/s for modification: Modification was sought to delete the word “including pumping station” in the project name since the scope of works in the approved POW includes Construction of Riverwall only. Also to reflect the actual physical target which was rounded off during the encoding.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

**EUGENIO R. PIPO, JR.**

Assistant Secretary for Luzon Operations  
Officer-in-Charge

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

