



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number:	NCR 018
Project ID:	P00448738LZ

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated October 12, 2020 of **DPWH NCR Regional Director ADOR G. CANLAS**, requesting for approval of **Modification** of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300108200149000 Project ID: P00448738LZ					
Local Program			Local Program		
Local - Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Sta. Ana, Taguig City			Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Sta. Ana, Taguig City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction of Drainage Structure	P 965.00 / l.m.	P 193,000.00	CW1 – Construction of Slope Protection Structure	P 22.30 / sq.m.	P 148,282.29
200 l.m.			6,650 sq.m.		
			CW2 – Construction of Concrete Road	P 89.44 / lane km.	P 44,717.71
			500 lane km.	₱ 178 M/k.	
EAO	-	P 7,000.00	EAO	-	P 7,000.00
	Total :	P 200,000.00		Total :	P 200,000.00
Justifications:					
1. Modification of type of work is requested since the actual type of work for the project is construction of slope protection as indicated in the project title and construction of concrete road since there is a linear park to be constructed.					
2. Introduction of CW2 - Construction of Concrete Road since there will be a linear park to be constructed consist of 500 lane km. of concrete road with driven concrete piles, painting works, metal railings, park lamps and electrical works.					

Based on our evaluation, the submitted request for modification of the said project is found in order.

Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

*RD Certificate on responsibility of unit
Costs for CW-1 + CW-2 + that is
part of local work.*

Department of Public Works and Highways
Office of the Secretary



WINOF06038

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary