



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

ID: 100-100-100

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated October 12, 2020 of DPWH NCR Regional Director ADOR G. CANLAS, requesting for approval of **Modification** of the project under FY 2020 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--|------------------|--------------------|--|--------------------|--------------------|
| Project Description | | | | | |
| UACS No. 300108200152000 Project ID: P00448741LZ | | | | | |
| Local Program | | | Local Program | | |
| Local - Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects | | | Local - Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects | | |
| Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Wawa, Taguig City | | | Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Wawa, Taguig City | | |
| Physical Target | Unit Cost(P'000) | Allocation (P'000) | Physical Target | Unit Cost(P'000) | Allocation (P'000) |
| CW1 – Construction of Drainage Structure | P 536.11 / l.m. | P 193,000.00 | CW1 – Construction of Slope Protection Structure | P 22.26 / sq.m. | P 150,980.95 |
| 360 l.m. | | | 6,783 sq.m. | | |
| | | | CW2 – Construction of Concrete Road | P 82.39 / lane km. | P 42,019.05 |
| | | | 510 lane km. | 164 M/km | |
| EAO | - | P 7,000.00 | EAO | - | P 7,000.00 |
| Total : | | P 200,000.00 | Total : | | P 200,000.00 |
| Justifications: | | | | | |
| 1. Modification of type of work is requested since the actual type of work for the project is construction of slope protection as indicated in the project title and construction of concrete road since there is a linear park to be constructed. | | | | | |
| 2. Introduction of CW2 - Construction of Concrete Road since there will be a linear park to be constructed consist of 500 lane km. of concrete road with driven concrete piles, painting works, metal railings, park lamps and electrical works. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WINOF06033

RD Certificate on basis of the unit costs for CW-1 + CW-2 for no POW for local roads.