



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 18 2021,
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 27, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **DANILO U. TABILAS, Cagayan 3rd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117208219000					
Project ID: P00563147LZ					
Local Program					
Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program					
Construction of various local roads and drainages in Tuguegarao City, Cagayan					
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road – 0.234 Lane Km	P 52,884,615 / Lane Km	P 12,375,000	CW-1 – Construction of Concrete Road – 1.856 Lane Km	P 6,667,565 / Lane Km	P 12,375,000
EAO	-	P 125,000	EAO	P 125,000	P 125,000
Total:		P 12,500,000	Total:		P 12,500,000

Justification:

- Increase in physical target to maximize the fund allocation and suit the actual needs and condition of site.
- The unit cost was derived from the approved POW, DUPA, CMPD and Certificate of Reasonableness of Cost.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04133



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 18, 2021

MEMORANDUM

TO : **Regional Director LORETA M. MALALUAN**
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : **District Engineer DANILO U. TABILAS**
Cagayan 3rd DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

<i>Date Approved</i>	<i>As per GAA/Original</i>	<i>Project Description</i>	<i>As Modified</i>
June 18, 2021	1. Construction of various local roads and drainages in Tuguegarao City, Cagayan	Construction of various local roads and drainages in Tuguegarao City, Cagayan	
	CW-1 – Construction of Concrete Road – 0.234 Lane Km	CW-1 – Construction of Concrete Road – 1.856 Lane Km	₱ 12,375,000
	EAO	EAO	₱ 125,000
	Total	Total	₱ 12,500,000
June 18, 2021	2. Installation of Road Safety Devices along Cagayan Valley Road (K0482+800 – K0483+200)	Installation of Road Safety Devices along Cagayan Valley Road (K0480+300 – K0484+800)	
	CW-1 – Road Safety: Pavement Markings – 4.300 Lane Km	CW-1 – Road Safety: Pavement Markings (ReflectORIZED Thermoplastic Pavement Markings) – 17.20 Lane Km	₱ 2,572,010
	EAO	CW-2 – Road Safety: Road Signs – 14.0 No. of Signs	₱ 113,880
	Total	CW-3 – Road Safety: Pavement Markings (Solar Studs) – 4,290 Lineal Meters EAO Total	₱ 6,964,110 ₱ 350,000 ₱ 10,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR