

C Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

MEMORANDUM

FOR

MARK A. VILLAR Secretary This Department

This refers to the memorandum dated February 7, 2018 of **DPWH Region IV-B**, **OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project De	escription		
the second s	4202277000 6752LZ				
Local Program			Local Program		
Local - Buildings Multipurpose / Fac Program	cilities - Local	Structures - Infrastructure	Local - Buildings Multipurpose / Fac Program	ilities - Local	Structures Infrastructure
Construction of a Multi-purpose Building, Barangay Sitio Kantuhan, Baco, Oriental Mindoro			Construction of a Multi-purpose Building, Sitio Kantuhan, Barangay Mamangan I, Baco, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Multi Purpose Building : 1	₽ 1,980.00/ Number of Building	₽ 1,980.00	CW1- Construction of Multi Purpose Building: 1	₽ 1,980.00/ Number of Building	₽ 1,980.00
EAO	-	₽ 20.00	EAO	-	₽ 20.00
Total: + 2,000.00		P 2 000 00		Total:	₽ 2,000.0

Justification:

Modification of Project Title is necessary since Barangay Mamangan I was omitted in GAA 2018, wherein Sitio Kantuhan is located in Barangay Mamangan I.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

3.4 APJ/RRB

Department of Public Works and Highways Office of the Secretary