

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

Q 5 APR 2018

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated March 09, 2018 of **DPWH Region IV-B, OIC Director WILFREDO S. MALLARI,** endorsing the request for approval of the **Modification** of **District Engineer ALEJANDRO M. VENTILACION,** Palawan 2nd District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As Modified					
Project Description					
Local Program					
Local Infrastructure Program – Buildings and Other Structures – School Buildings					
Construction of one (1) Classroom Building Balabac Central School, Balabac, Palawan					

Unit Cost (₽ 000)	Allocation (₽ 000)	Physical Target	Unit Cost (₽ 000)	Estimated Cost (# 000)
₽ 1.089M / 1 Classroom	1,089.00	CW1-Construction of 1-storey Classrooms: 1 Classroom	₽ 1.089M / 1 Classroom	₽ 1,089.00
	₽ 11.00	EAO		₽ 11.00
Total:	₽ 1,100.00		Total:	₽1,100.00
	(₽ 000) ₽ 1.089M / 1 Classroom	(₽ 000) (₽ 000) P 1.089M / 1 Classroom P 11.00 P 11.00	(₱ 000) (₱ 000) Physical Target Physical Target CW1-Construction of 1-storey Classrooms: 1 Classroom P 11.00 EAO	(₽ 000) (₽ 000) Physical Target (₽ 000) ₽ 1.089M / 1 Classroom CW1-Construction of 1-storey Classrooms: 1 Classroom ₽ 1.089M / 1 Classroom ₽ 11.00 EAO

Justification:

• The modification is requested due to typographical error in project name from Pob. 4 Elementary School to Balabac Central School, wherein, there is only one (1) Elementary School in Balabac which is "Balabac Central School" that caters the six (6) Barangays; Poblacion I, II, III, IV, V, and VI.

Based on our Evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Operations In Visayas, NCR and Region IV-B

(APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN8F05210

R4B.13.1 ahh/ERK