



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 22, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference with the herein Memorandum dated March 08, 2017 of **Regional Director Ador G. Canlas, CESO IV**, DPWH Regional Office VII, favourably endorsing the Project Modification of Cebu 6th District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

| FROM | TO |
|---|--|
| LOCALLY-FUNDED PROJECTS LIP - Buildings and Other Structures - Multipurpose/Facilities Phase II Construction of Cordova Municipal Hospital, Piliog, Cordova, Cebu Allocation - P 15.000 Million Physical Target - 1.0 Hospital Unit Cost P 15.000 Million/Hospital | LOCALLY-FUNDED PROJECTS LIP - Buildings and Other Structures - Multipurpose/Facilities Phase III Construction of Cordova Municipal Hospital, Piliog, Cordova, Cebu Allocation - P 10.723 Million Physical Target - 1.0 Hospital Unit Cost - P 10.723 Million/Hospital |

JUSTIFICATION:

The Phase II of the above project was already implemented under FY 2016 GAA. Likewise, the actual funding requirement to complete the project is **P 10,723,556.23**.

Attached are the required documents such as Approved Program of Works with Detailed Unit Price Analysis, Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

00

RAFAEL C. YABUT
Senior Undersecretary
Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:

Secretary MARK A. VILLAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas

3.4 MBB/APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN7C01467