



July 15, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 24, 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **Zamboanga Sibugay 1st District Engineering Office** for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 320102100666000 Project ID: P00321935MN			002: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Rehabilitation of Flood Control Structure (Bridge Abutment) along Sibuguey River, Sta. 0+000 to Sta. 0+658, Barangay Paradise, Diplahan, Zamboanga Sibugay			Rehabilitation of Flood Control Structure (Bridge Abutment) along Sibuguey River, Sta. 0+000 to Sta. 0+684.50, Barangay Paradise, Diplahan, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure 684.50 lm	₱ 116,717.77 / lm	₱ 79,893,315	CW1- Construction of Flood Mitigation Structure 684.50 lm	₱ 116,717.77 / lm	₱ 79,893,315
EAO	-	₱ 2,897,685	EAO	-	₱ 2,897,685
Total:		₱ 82,791,000	Total:		₱ 82,791,000

Justification: *no charge in physical target*
The physical target based on CY 2019 GAA is 684.50 km, however, the station limits based also on CY2019 GAA is erroneous (Sta. 0+000 to Sta. 0+658). It should be Sta. 0+000 to Sta. 684.50 in order to be in line with the 684.50 lm physical target.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02689