



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IX-039
Project ID: P003555

July 22, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated July 10, 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer CHOLIE M. ROBLE**, Zamboanga City DEO, for the **modification** of the project under FY 2019 GAA, to wit;

modification of the project under

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117204903000 Project ID: P0035532MN					
Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Road, Brgy. Baluno, Zamboanga City			Concreting of Road, Brgy. Baluno, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road 3.600 lane km	P 2.475 M/ lane km	P 8.91 M	CW1- Construction of Concrete Road 1.48 lane km	P 6.02 M/ lane km	P 8.91 M
EAO	-	P 90 T	EAO	-	P 90 T
Total:		P 9.00 M	Total:		P 9.00 M
Justification: <ul style="list-style-type: none">Decrease in physical target.The increase in unit cost is due to the massive excavation works due to rolling terrain and inclusion of Drainage and Slope Protection Structure – Stone Masonry, which constitutes to 8.64% (P581,533.47) of the total project cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SUGILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02680