



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

Number:
Project ID: P003555

July 22, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated July 10, 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer CHOLIE M. ROBLE**, Zamboanga City DEO, for the **modification** of the project under FY 2019 GAA, to wit;

modification of the project

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117204928000 Project ID: P00355541MN					
Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Road at Brgy. Recodo at Zamboanga City			Concreting of Road at Brgy. Recodo, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road	-	P 4.95 M	CW1- Construction of Concrete Road 0.6757 lane km	P 7.33 M/ lane km	P 4.95 M
EAO	-	P 50.00 T	EAO	-	P 50.00 T
Total:		P 5.00 M	Total:		P 5.00 M
Justification:					
<ul style="list-style-type: none">• Typographical error. The word "Concreting" in the project description should be "Concreting".• To reflect the physical target of 0.6757 lane km since there was no physical target indicated in the FY2019 GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

EMIL K. SAGAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN9G02703