



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Number: _____
Project ID: **P00355534MN**

July 22, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 5 July 2019 of **DPWH Region IX OIC-Chief SATURNINO C. TORREFRANCA, Planning and Design Division**, for and in absence of the Regional Director, Region IX, endorsing the request of **District Engineer CHOLIE M. ROBLE**, Zamboanga City District Engineering Office, for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117204906000 Project ID: P00355534MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Road Concreting, Barangay Dita, Zamboanga City			Road Concreting, Barangay Dita, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 0.158 lane-km	P 12.532M/ lane-km	P 1.980M	CW1- Construction of Concrete Road / 0.316 lane-km	P 6.266M/ lane-km	P 1.980M
EAO	-	P 20.0T	EAO	-	P 20.0T
Total:		P 2.0M	Total:		P 2.0M
Justification:					
<ul style="list-style-type: none">The physical target was increased from 0.158 lane-km to 0.316 lane-km, due to minimal cost of earthworks which constituted 18.84% of the total project cost.To maximize the usage of the allocated funds.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02681