



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Number: \_\_\_\_\_  
Project ID: P00345239

July 22, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated July 10, 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer CHOLIE M. ROBLE**, Zamboanga City DEO, for the **modification** of the project under FY 2019 GAA, to wit;

modification of the project under P-1 2015

As per GAA/Original			As Modified		
Project Description					
UACS No. 300109200475000 Project ID: P00345239MN					
Local - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program			Local - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program		
Construction of Drainage System, Barangay Guiwan, Zamboanga City			Construction of Drainage System, Barangay Guiwan, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure 200 ln.m.	₱ 9,900/ ln.m.	₱ 1.98 M	CW1- Construction of Drainage Structure 178 ln.m.	₱ 11,123.60/ ln.m.	₱ 1.98 M
EAO	-	₱ 20 T	EAO	-	₱ 20 T
Total:		₱ 2.00 M	Total:		₱ 2.00 M
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target by 22 ln.m. (from 200 ln.m. to 178 ln.m.) due to the result of the Hydraulic Design Analysis considering the inflow and the accumulation of silt and debris.</li><li>It resulted to the increase in the size of the u-shaped line canal from 0.6mx0.8m to 0.8mx1.0m. The change in size resulted to the increase in unit cost.</li><li>Attached are the approved Program of Work and Detailed Unit Price Analysis.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGULON, CESO I**  
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

**MARK A. VILLAR**  
Secretary

2.3 IMM/LCA/AVS/DSS

**EMIL K. SADAIN, CESO I**  
Undersecretary for UPMO Operations  
and Technical Services  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN9G02702