



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 22, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated July 05, 2019 of **OIC-Chief, SATURNINO C. TORREFRANCA, Planning and Design Division**, for and in the absence of the Regional Director, endorsing the request of **District Engineer CHOLIE M. ROBLE**, Zamboanga City DEO, for the **modification** of the project under FY 2019 GAA, to wit;

of District Engineer
under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116202011000 Project ID: P00346121MN					
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Perimeter Road inside Westmincom, Upper Calarian, Zamboanga City, Zamboanga del Sur			Concreting of Perimeter Road inside Westmincom, Upper Calarian, Zamboanga City, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road 1.70 lane km	₱ 4.90 M/ lane km	₱ 8.33 M	CW1- Construction of Concrete Road 1.55 lane km	₱ 5.37 M/ lane km	₱ 8.33 M
EAO	-	₱ 170.00 T	EAO	-	₱ 170.00 T
Total:		₱ 8.50 M	Total:		₱ 8.50 M

Justification:

- Physical target was decreased by 0.15 lane km (from 1.70 lane km to 1.55 lane km) since based on actual survey, the road has a varying width ranging from 2.9 m to 8 m depending on the site, which is located within Western Mindanao Command.
- Unit cost increased due to inclusion of Drainage System which constitutes to 11.21% (Php 744,641.80) of the total project cost.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.3 IMM/LCA/AVS/DSS

EMIL K. SADAIN, CESO I

Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN9G02700