



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

July 22, 2019

MEMORANDUM

FOR :

MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated July 05, 2019 of OIC-Chief, SATURNINO C. TORREFRANCA, Planning and Design Division, for and in the absence of the Regional Director, endorsing the request of District Engineer CHOLIE M. ROBLE, Zamboanga City DEO, for the **modification** of the project under FY 2019 GAA, to wit;

Planning and Design  
of District Engineer CHOLIE M. ROSA  
under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300109200479000 Project ID: P00345243MN Local - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program Construction/Rehabilitation of Drainage Facilities, Barangay Upper Calarian, Zamboanga City			Local - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program Construction/Rehabilitation of Drainage Facilities, Barangay Upper Calarian, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation / Major Repair of Drainage Structure 225.00 In.m.	₱ 19,800/ In.m.	₱ 4.455 M	CW1- Construction of Flood Mitigation Structure 452.30 In.m.	₱ 9,849.66/ In.m.	₱ 4.455 M
EAO	-	₱ 45.00 T	EAO	-	₱ 45.00 T
Total:		₱ 4.50 M	Total:		₱ 4.50 M
Justification:					
<ul style="list-style-type: none"><li>Increase in physical target to maximize the utilization of allotted funds.</li><li>The decreased unit cost is based on the conducted actual survey/validation, and on approved Program of Work (POW) and Detailed Unit Price Analysis (DUPA).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SUGUILON, CESO I**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.3 IMM/LCA/AVS/DSS

**EMIL K. SADAIN, CESO I**

Undersecretary for UPMO Operations  
and Technical Services  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN9G02701