

July 15, 2019

MEMORANDUM

FOR :

MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated July 08, 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **Zamboanga Sibugay 1st District Engineering Office** for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100943000 Project ID: P00321929MN OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control for prevention and mitigation along <u>Sibugay River</u> , Brgy. Balugo-Poblacion Imelda, Sta 0+000 - Sta 0+590, Imelda, Zamboanga Sibugay			OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control for prevention and mitigation along <u>Sibuguey River</u> , Brgy. Balugo-Poblacion Imelda, Sta 0+000 - Sta 0+274.50, Imelda, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure 304.500 lm	₱ 109,631.26/ lm	₱ 33,382,720	CW1- Construction of Flood Mitigation Structure 274.50 lm	₱ 63,148.62 / lm	₱ 17,334,296.03
			CW2 - Construction of Slope Protection Structure 564.825 sq.m.	₱ 28,413.09/ sq.m.	₱ 16,048,423.97
EAO	-	₱ 681,280	EAO	-	₱ 681,280
Total:		₱ 34,064,000	Total:		₱ 34,064,000

Justification:

- Typographical error "Sibugay River" should be "Sibuguey River".
- Inclusion of CW2- Construction of Slope Protection Structure equivalent to 564.825 sq.m. resulting to the change in station limit and decrease in the physical target of CW-1, as well as, decrease in unit cost.
- CW-2 was included in order to prevent scouring of the river banks.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN9G02693