

July 9, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 01 July 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer NAJIB D. DILANGALEN**, Zamboanga Sibugay 2<sup>nd</sup> District Engineering Office, for the modification of the project under FY 2019 GAA, to wit;

This refers to the undersigned **DIA**, endorsing the project under FY 2019 GAA, to wit;

**CAYAMOMBAO D. DIA**, 2<sup>nd</sup> District Engineering Office, **DILANGALEN**, Zamboanga Sibugay

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100156000</b> <b>Project ID: P00300035MN</b>  OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads  Ipil-Liloy-Sindangan Rd - K2003+731 - K2004+427.03, K2004+704.69 - K2005+022.21, K2005+314.72 - K2005 + 858.70			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads  Ipil-Liloy-Sindangan Rd - K2003+731 - K2004+427.03, K2004+704.69 - K2005+022.21, K2005+314.72 - K2005 + 858.70, <b>K2013+160.00 - K2013+380.00</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement / 3.173 lane-km	P 12.12877M/ lane-km	P 38.48460M	CW1- Reconstruction to Concrete Pavement / 3.613 lane-km	P 10.65170M/ lane-km	P 38.48460M
EAO	-	P 785.40T	EAO	-	P 785.40T
<b>Total:</b>		<b>P 39.270M</b>	<b>Total:</b>		<b>P 39.270M</b>

**Justification:**

- Increase in physical target from 3.173 lane kilometers to 3.613 lane kilometers for the reconstruction from asphalt to concrete.
- The allotted fund is sufficient to cover additional road section requiring concreting.

Project is in order:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN9G02630