



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 09, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 June 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer NAJIB D. DILANGALEN, Zamboanga Sibugay 2nd, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117204969000 Project ID : P00347634MN Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction/Concreting of Road leading to Veterans Multipurpose Center at Purok Nangka, Veterans, Ipil, Zamboanga Sibugay			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction/Concreting of Road leading to Veterans Multipurpose Center at Purok Nangka, Veterans, Ipil, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 2.0 lane-km	P 4,950 M/ lane-km	P 9.90 M	CW1 – Construction of Concrete Road / 1.41086 lane-km	P 7.017 M/ lane-km	P 9.90 M
EAO	-	P 100.0 T	EAO	-	P 100.0 T
Total		P 10.0 M	Total		P 10.0 M

Justification:

The physical target decreased from 2 lane kilometer to 1.41086 lane kilometer using 5.0m pavement width and 0.20m pavement thickness. The significant increase in the unit cost is due the inclusion of the necessary drainage structures, Items 404 & 405 or reinforced concrete line canal amounting to P 1,805,602.85; and Item 500 (1) b3 for the RCPC cross drains amounting to P 298,911.74. The unit cost of the item of works involved are within the range of the prevailing cost of the Department.

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOQUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN9G02599

2.3 aap/AVS/DSS