



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Reference Number:	NCR-065
Project ID:	P00531627LZ

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated May 17, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA**, requesting for approval of **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 300209100004000 Project ID: P00531627LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Railway Stations			Construction/ Improvement of Access Roads leading to Railway Stations		
Don Julio Gregorio St. leading to Quirino Highway Station, Quezon City			Don Julio Gregorio St. leading to Quirino Highway Station, Quezon City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction of Drainage Strucutre 1400 l.m.	P 6.42 / l.m.	P 8,981.255	CW1 – Shoulder Paving / Construction 2846 sq.m.	P 5.24 / sq. m.	P 14,909.25
CW2 – Shoulder Paving / Construction 2800 sq.m.	P 2.12 / sq. m.	P 5,927.995			
EAO	-	P 540.75	EAO	-	P 540.75
Total :		P 15,450.00	Total :		P 15,450.00
Justifications:					
<ul style="list-style-type: none">Deletion of CW1 – Construction of Drainage Structure along road is requested since as per actual survey, only sidewalk is needed to be improved to provide pedestrian a convenient access road leading to subway station and there is no need to <u>construct drainage.</u>Modification of physical target is sought based in the actual estimate and survey					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06644