



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 February 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, requesting for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100014000 Project ID: P00230153LZ Convergence and Special Support Program Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations			Convergence and Special Support Program Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations		
Access Road leading to Dariuk Hills, Brgy. Balintocac, Santiago City, Isabela			Access Road leading to Dariuk Hills, Brgy. Balintocac, Santiago City, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road: 8 Lane Km	₱ 12.062M /Lane Km	₱ 96.50M	CW1- Construction of Concrete Road: 2.8382 Lane Km	₱ 20.715M /Lane Km	₱ 58.794M
			CW2 – Construction of Road Slope Protection Structure: 8,372.69 Sq.m	₱ 4.503T /sq.m	₱ 37.706M
EAO	-	₱ 3.50M	EAO	-	₱ 3.50M
Total:		₱ 100M	Total:		₱ 100M
Justification: This modification/decrease in physical target and identification of station limit is requested due to; 1. Project is shortened due to the inclusion of road safety facilities such as Concrete curb and gutter, sidewalk 100mm thick and metal guardrail in order to improve the condition of the road. 2. Use of Concrete Retaining Wall with a height ranges from 1.20m to 4.70m for 2.8382 lane kilometers instead of stone masonry due to scarcity of boulders.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SAGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01930