



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department-

This refers to the memorandum dated 07 February 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, requesting for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100093000 Project ID: P00230185LZ Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations			Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations		
Jct. Daang Maharlika-Masoc-Ambaguio Road Leading to Mt. Pulag National Park, Ambaguio, Nueva Vizcaya			Jct. Daang Maharlika-Masoc-Ambaguio Road leading to Mt. Pulag National Park, Ambaguio, Nueva Vizcaya		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 6.667 Lane Km	₱ 14.474M /Lane Km	₱ 96.50M	CW1 - Construction of Concrete Road/ 3.41764 Lane Km	₱ 17.531/ Lane Km	₱ 59.918M
-	-	-	CW2 - Construction of Road Slope Protection/ 5,877.75 sq.m.	₱ 6.223T/ sq.m.	₱ 36.582M
EAO	-	₱ 3.50M	EAO	-	₱ 3.50M
Total:*		₱ 100.00M	Total:		₱ 100.00M
Justification: This modification/decrease in physical target is requested due to: 1. Use of concrete retaining wall with height ranging from 1.50 m to 4.50 m with a length of 1.95925 lane km Instead of the use of stone masonry due to scarcity of boulders. 2. Construction of Concrete lined canal for the entire length of the project to improve the drainage system in the area.					

Based on our evaluation, the submitted request for modification of the said project is in order;
hence, approval hereof is recommended.

DIMAS S. SOGUILON
Underscretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G01928