

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

07 April 2017

MEMORANDUM

FOR

: HONORABLE MARK A. VILLAR

Secretary This Department

Respectfully submitted is the letter dated 27 March 2017 of OIC-Regional Director POL M. DELOS SANTOS, DPWH-XIII, favorably endorsing the Project Modification of Dinagat Islands District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	то
Locally-Funded Projects:	Locally-Funded Projects:
LIP – Buildings and Other Structures –	LIP – Buildings and Other Structures –
Multipurpose/Facilities	Multipurpose/Facilities
Construction of DPWH Building, Dinagat	Construction of DPWH Building, Dinagat
Islands Sub-DEO, San Jose, Dinagat Island	Islands DEO , San Jose, Dinagat Islands
Allocation : P17.728 Million Physical Target : - Unit Cost : -	Allocation : Total = $P17.728$ Million Building A = $P2,922,626.50$ Building B = $P5,815,893.13$ Building C = $P8,989,480.37$ Physical Target : Building A = 1 Building Building B = 1 Building Building C = 1 Building Unit Cost : Building A = $P2,922,626.50$ /Building Building B = $P5,815,893.13$ /Building Building C = $P8,989,480.37$ /Building

JUSTIFICATION:

Modification is requested to change the project title from Construction of DPWH Building, Dinagat Islands. Sub-DEO, San Jose, Dinagat Island to Construction of DPWH Building, Dinagat Islands DEO, San Jose, Dinagat Islands. Also, to specify the inclusion of physical target which involves the construction of three (3) buildings which was not provided in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work (POW), and Geotagged Photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for your consideration and approval.

RAFAELEYABUT Senior Undersecretary Visayas and Mindanao Operations

APPROVED/DISAPPROVED:

ROMEO S. MORIO, CESO Undersecretary Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways Office of the Secretary WIN7G01223