



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 24, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 5 July 2019 of **DPWH Region IX OIC-Chief SATURNINO C. TORREFRANCA, Planning and Design Division**, for and in absence of the Regional Director, Region IX, endorsing the request of **District Engineer CHOLIE M. ROBLE**, Zamboanga City District Engineering Office, for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300109200477000 Project ID: P00345241MN					
Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program			Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program		
Construction/Rehabilitation of Drainage Facilities, Barangay Baliwasan, Zamboanga City			Construction/Rehabilitation of Drainage Facilities, Barangay Baliwasan, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation / Major Repair of Drainage Structure / 250 lm	₱ 19.8T/ lm	₱ 4.950M	CW1- Rehabilitation / Major Repair of Drainage Structure / 465.62 lm	₱ 10.630T/ lm	₱ 4.950M
EAO	-	₱ 50.0T	EAO	-	₱ 50.0T
Total:		₱ 5.0M	Total:		₱ 5.0M
Justification:					
<ul style="list-style-type: none">Increase of the physical target to lengthen the drainage structure that would mitigate flooding.The allotted fund is sufficient to cover the increase in physical target.The unit cost is based on approved POW and DUPA with reference to the prevailing cost of the Department.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGULON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02720