



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: 17-093
Project ID: P00353226MN

August 15, 2019

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated August 9, 2019 of DPWH Region IX Director CAYAMOMBAO D. DIA, endorsing the request of District Engineer CHOLIE M. ROBLE, Zamboanga City DEO for the modification of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300109200484000 Project ID: P00353226MN					
Local Program – Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program			Local Program – Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program		
Construction of Drainage System at Tugbungan Elementary School, Barangay Tugbungan, Zamboanga City			Construction of Drainage System at Tugbungan Elementary School, Barangay Tugbungan, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure 315.00 In.m	₱6,285.71/ Lane km	₱ 1,980,000.00	CW1- Construction of Drainage Structure 157.00 In.m	₱ 12,611.46/ Lane km.	₱ 1,980,000.00
EAO	-	₱ 20,000.00	EAO	-	₱ 20,000.00
Total:		₱ 2.00 M	Total:		₱ 2.00 M
Justification: Decrease in physical target from 315.00 In.m to 157.00 In.m. The length is reduced based on the hydraulic Analysis on the said project which resulted to the increased size of the drainage structure and increase in the unit cost. Attached are the approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUIDON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

