



June 13, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 09 June 2017 of **DPWH NCR, Director MELVIN B. NAVARRO**, endorsing the request of District Engineer, **CASIANO P. DE GUZMAN**, Metro Manila 3rd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 292003020401869	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Valenzuela City	MFO – 2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of De Castro-Bisalao Creek (Phase 1), Brgy. Mapulang lupa, Valenzuela <i>(Construction of Flood Mitigation Structures)</i>	MFO – 2 Flood Management Network Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of De Castro-Bisalao Creek (Phase 1), Brgy. Mapulang lupa, Valenzuela <i>(Construction of Flood Mitigation Structures)</i>	450 Lm	644 Lm
			Unit Cost: P100.000T/Lm	Unit Cost: P69.875T/Lm
			Allocation: Php 45M	Estimated Cost: Php 45M
Justification: Increase in physical target. An additional length of 194.00 meters of riverwall is deemed necessary to be included in the construction of riverwall to avoid erosion on riverbanks in the area. Also, the actual unit cost of the project which is P69.875T per linear meter is much lower compared to original P100.000T per linear meter, hence, can accommodate the additional works.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAFAEL C. YABUT

Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04942