



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 08, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 02 June 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Mikunug D. Macud**, South Manila District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292003020402043			
MFO-2 Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Drainage Structure - Drainage improvement Brgy. 862, 863 and 864 Zone 98 and vicinity, Pandacan, Manila City (Construction of Drainage Structure)	MFO-2 Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Drainage Improvement Brgy. 860, 861, 862, 863 and 864 Zone 94 and vicinity, Pandacan, Manila City (Repair/Rehabilitation of Drainage Structures)	1,240 lineal meter	1,240 lineal meter
		Unit Cost (P'000) P16.129T/ lineal meter	Unit Cost P16.129T/ lineal meter
		Allocation Cost (P'000) P20,000	Estimated Cost (P'000) P20,000
Reason/s for Modification <ul style="list-style-type: none">• Addition of Barangay and modification of Zone number.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/RSM

RAFAEL M. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04878

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.