



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
OFFICE OF THE SECRETARY  
Bonifacio Drive, Port Area, Manila

Reference Number: **NCR-033**  
Project ID: **P00525806LZ**

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
This Department

This refers to the Memorandum dated April 19, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA**, endorsing the request for approval of **Modification of District Engineer GERARD P. OPULENCIA**, North Manila District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320101106440000</b> <b>Project ID: P00525806LZ</b>					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
<b>Bank Improvement (Steel Sheet Pile) along Estero de Quiapo, Brgy. 394 (Phase I), Sta. 0+434.00 to Sta. 470.00; Sta. 0+500.00 to 0+623.00, Manila City</b>			<b>Bank Improvement (Steel Sheet Pile) along Estero de Quiapo, Brgy. 394 (Phase I), Sta. 0+434.00 to Sta. 470.00; Sta. 0+500.00 to 0+616.80, Manila City</b>		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction of Flood Mitigation Structure	P 320.68 / l.m.	P 49,000.00	CW1 – Construction of Flood Mitigation Structure	P 320.68 / l.m.	P 49,000.00
152.80 l.m.			152.80 l.m.		
EAO	-	P 1,000.00	EAO	-	P 1,000.00
Total :		P 50,000.00	Total :		P 50,000.00
<b>Justifications:</b>					
-Modification of project limit is necessary due to overlapping of project with project funded under FY 2021 Bank Improvement (Steel Sheet Pile) along Estero de Quiapo Barangay 394 (Phase II), Sta. 0+434.00 to Sta. 0+470.00; Sta. 0+500.00 to Sta. 0+623.00.					
-Attach herewith is the Straight Line Diagram (SLD) of Estero de Quiapo for your reference.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06558

*Subject to RO Cert of Cost Measurement & justify of high unit cost.*