

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR  
This Department

This refers to the Memorandum dated February 24, 2020 of DPWH NCR Regional Director ADOR G. CANLAS, endorsing the request for approval of Modification of District Engineer GERARD P. OPULENCIA, North Manila District Engineering Office of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300109200558000 Project ID: P00448808LZ			UACS No. 300109200558000 Project ID: P00448808LZ		
Local Program			Local Program		
Local - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program			Local - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program		
Bank Improvement (Steel Sheet Pile) along Estero de San Kabulusan Phase 5, Brgy. 255 and Brgy. 256, Manila City			Bank Improvement (Steel Sheet Pile) along Estero de Kabulusan Phase 5, Brgy. 158, Manila City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 -- Construction of Flood Mitigation Structures	P 344.10 / l.m.	P 49,500,000	CW1 -- Construction of Flood Mitigation Structures	P 344.10 / l.m.	P 49,500,000
142.40 l.m.			142.40 l.m.		
EAO	-	P 500,000	EAO	-	P 500,000
Total :		P 50,000,000	Total :		P 50,000,000

Justifications:

- Modification is requested due to typographical error from Estero de San Kabulusan to Estero de Kabulusan, also Brgy. 255 and Brgy. 256 was deleted since Estero de Kabulusan will not traverse Brgy. 255 and Brgy. 256, Estero de Kabulusan is located at Brgy. 158, Manila City.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

For and in the absence of the  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B


ANTONIO V. MOLANO, JR., CESO III  
Assistant Secretary

ROBERTO R. BERNARDO  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED :

MARK A. VILLAR  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0F05997