

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** MANILA

FOR : MARK A. VILLAR Secretary

Respectfully forwarded is the memorandum dated February 15, 2020 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V,** endorsing the request of District Engineer **SIMON N. ARIAS**, **Masbate 2nd DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As	per GAA/Origin	nal de la companya de	As Modified		
Project Description					
	101106882000 0526248LZ				
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Tinapian River Control, Masbate City			Construction of Tinapian River Control, Baleno, Masbate		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Flood Mitigation Structure - 676 Lineal Meter	(000) ₽ 72.49 / Lineal Meter	₽ 49,000,000	CW-1 Construction of Flood Mitigation Structure - 676 Lineal Meter	(000) ₽ 72.49 / Lineal Meter	₽ 49,000,000
EAO	-	₽ 1,000,000	EAO		₽ 1,000,000
		P 50,000,000	Total:		₽ 50,000,000
Justification: If the second					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT Senior Undersecretary Undersecretary for Operations Regions I, II, III, IV-A, V and CAR

APPROVED DISAPPROVED:

MARK A. VILLAR Secretary



cc: Undersecretary MARIA CATALINA E. CABRAL, Ph.D., CESO I Information Management, Planning and PPP Services