



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 22, 2019

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated July 10, 2019 of DPWH Region IX Director CAYAMOMBAO D. DIA, endorsing the request of District Engineer CHOLIE M. ROBLE, Zamboanga City DEO, for the modification of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300107200593000 Project ID: P00353543MN					
Local - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program			Local - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program		
Construction of flood control at Barangay Sibulao, Zamboanga City			Construction of flood control at Barangay Sibulao, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure 869.260 ln.m.	₱ 17,083.50/ ln.m.	₱ 14.85 M	CW1- Construction of Flood Mitigation Structure 395.68 ln.m.	₱ 37,530.33/ ln.m.	₱ 14.85 M
EAO	-	₱ 150 T	EAO	-	₱ 150 T
Total:		₱ 15.00 M	Total:		₱ 15.00 M
Justification:					
<ul style="list-style-type: none">The original design plan for the project along the bank side will be Grouted Riprap. However, due to high embankment of the project, Concrete Revetment was considered and it requires a higher unit cost that resulted to the decrease in the physical target by 473.58 ln.m. (from 869.26 ln.m. to 395.68 ln.m.).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02716