



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 21, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 March 2018 of **DPWH Region II Assistant Regional Director ALEXANDER D. NOLA**, endorsing the request of **District Engineer EDITHA R. BABARAN**, Isabela 3rd District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100261000 Project ID: P00222117LZ					
OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+307.20, Guayabal, Cauayan City, Isabela			Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+ 112.00 , Guayabal, Cauayan City, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 112 Im	₱ 262.50T/Im	₱ 29.400M	CW1- Construction of Flood Mitigation Structure/ 112 Im	₱ 262.50T/Im	₱ 29.400M
EAO	-	₱ 600T	EAO	-	₱ 600T
Total:		₱ 30.0M	Total:		₱ 30.0M
Justification: Change in station limits based on the approved Program of Works, and Detailed Unit Price Analysis taking in consideration the cost requirements of revetment, hexapods, and earthworks. The correct station limits are Sta. 0+000 to Sta. 0+112.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary