



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 21, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS** endorsing the request of **District Engineer EDITHA R. BABARAN, DPWH Isabela 3rd District Engineering Office**, for the approval of the Modification of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100259000 Project ID : P00222123LZ OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+259.20, Barancuag, Angadanan, Isabela			OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+142, Barancuag, Angadanan, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Flood Mitigation Structure/ 142.0 lineal meters	₱ 207.04T/ lineal meters	PhP 29.40M	CW1 – Construction of Flood Mitigation Structure/ 142.0 lineal meters	₱ 207.04T/ lineal meters	PhP 29.40M
EAO	-	PhP 600.0T	EAO	-	PhP 600.0T
Total		PhP 30.0M	Total		PhP 30.0M
Justification: • The correct physical target of the project is 142.00 lineal meters based on the approved program of works and detailed unit price analysis taking into consideration the cost requirements of the revetment, hexapods, and earthworks. Hence, the corresponding station limits are also adjusted.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.4 aap/AVS/ERP/DSS

