



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 March 2018 of **DPWH Region II Assistant Regional Director ALEXANDER D. NOLA**, endorsing the request of **District Engineer ROSAURO R. GUERRERO, Cagayan 1st DEO** for the **modification** of the project under Cy 2018 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 320102100098000 Project ID: P00221766LZ OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Improvements of Flood Mitigation Structures and Drainage Systems, Improvements of Flood Control System, Cagayan River Basin, K0545+391 – K0545+670, Gattaran Section, Cagayan		OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Improvements of Flood Mitigation Structures and Drainage Systems, Improvements of Flood Control System, Cagayan River Basin – K0547+501.90 – K0547+891.90 , Gattaran Section, Cagayan			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Flood Mitigation Structure/ 390.00 lm	₱ 201.982T /lm	₱ 78.773M	CW1 – Construction of Flood Mitigation Structure/ 390.00 lm	₱ 201.982T /lm	₱ 78.773M
EA0	-	₱ 2.857M	EA0	-	₱ 2.857M
Total:		₱ 81.630M	Total:		₱ 81.630M
Justification: There was a change in work limits to avoid overlapping with the on-going 2017 project. <i>As decrease in target</i>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02112